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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

cOnceptuéu Proposal [ ] Final Proposal ‘ Date  11/11/2009
ContractID _090626:X04 . i JobNo. _JOPOST6 |
County ~ Wayne ' : Rt. 34 Original Bid Cost $10,490,752.07
Contractor  H R Quadri Contractors LLC By _Robert Sullivan

Designed By _Eric Krapf ’ Phone  5§73-945-2224 _
VECP¥ 0Q-Q( _ (fo be completed by C.0) ~ VECP[, ' or PDVECP [Xf

1.. Description of existing requirements and proposed change(s). Advantages/Disadvantages
' We are proposing drilling and shooting the rock in the cut area from sta 27[+00 to sta 281+00 using 20 foot rock

benches instead of 2:1 slopes. Our proposal, as shown in cross sections provided, include changing the in slope to a 4:1
while keeping the same ditch grade. We propose changing the V ditch to an eight foot flat “bottom ditch, then having a
20 foot face on a 1/4 to 1, a ten foot wide bench, then another rock face on a 1/4 to | where needed.. By changing to this
roadway template there will be approx. 56,700 cuyds of rock that will be left in place. If rock is shot on a 2:1 slope there
will be little grass that will grow on a 2:1 rock slope and what does grow can not be mowed or maintained safely. This
proposal not only will save moving the rock left in place but also create an aesthetically pleasing view of Missouri’s
indigenous rock in an area that draws tourism due to its beauty. AR, : e .

2. Estimate of reduction in construction costs. $266,490.0Q = 4 8.4,‘3713.5“ D .

3. Prediction of any effects the proposed change(s) will have on other department costs; such as
maintenance and eperations. i SR
“The rock in the proposed cut area appears to be solid. No sandstone ot shale type rock has been
~ detected in this cut; therefore, the rock faces should pre-split clean and cause no-additional cost to
maintain in the future. R S

4. Anﬁcipéted date for submittal of d;tailed change(s) of items requi'r'e'd-.._by S}cti011 104.6 of the
- Specifications. S - L e
11/12/2009
 (date)

5. Deadline for issuing a change order fo obtain maximum cost reduction, 'noting'_‘_the ef_fect of -
contract completion time or delivery schedule. B R T S

(date) . ' o ._ _(c_:ffe_cti e

6. Dates of any previous or concurrent submission of the same proposal:. .= -

| NA
(date and/or dates) .

NGV 12 2009
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VALUE ENGINTERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

‘Bridge/Structure/Footings

Drainage Structures (RCP RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc. _Excavation

MYOODODOOo

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

| Practical design value engineering change proposal. Contractor proposes to steepen the back slopes thus
| reducing the amount of excavation required. :

SCANNING OF DOCUMENT
If the proposal is large, please mark or make note, which pages need to be scanned into. the database If
there are special instructions, make note of them here. g -




